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CERES Subsystem Delivery Schedule – October 2010 

 (NPP Launch Date: October 18, 2011) 

 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

Instrument 

(SCCR 755) 

June 18 July 2 

In CM Queue 

October 29 Updates to PGE 1.1P8 for Terra/Aqua 

(Edition1-CV) and NPP.  (C++)   

  AMI-P6 

Instrument 

(SCCR 756) 

January 29 July 2 

In CM Queue 

October 29 New C++ CER1.4P1 (formerly CER1.3P1) 

for Terra, Aqua, and NPP with AMI job 

submission scripts. 

 X AMI-P6 

Instrument 

(SCCR 770) 

June 25 July 9 

In CM Queue 

October 29 New C++ Gain Analyzer CER1.4P2 

(Formerly CER1.3P2) for Terra, Aqua, 

and NPP. 

 X AMI-P6 

TISA 

Averaging 

(SCCR 795) 

October 15 October 29 November 5 Edition3 SYN/AVG/ZAVG.  PGE 

CER8.1P1. 

  AMI-P6 

TISA Gridding 

(SCCR 763) 

October 15 October 29 November 5 Beta1–Edition2 delivery of 2 new PGEs 

(CER9.0P2 & CER9.0P3) for new ISCCP-

D2like-Mrg product.  [All ISCCP-D2like 

HDF products will have the same format.] 

 X AMI-P6 

ERBE-like 

(SCCR 740) 

October 15 October 29 November 5 Delivery of all ERBE-like PGEs to AMI. 

(Edition2/Edition3) 

  AMI-P6 

Regrid MOA 

(SCCR 749) 

October 22 November 5 November 12 Edition4 MOA to AMI.  PGEs 12.1P1 and 

12.1P2. 

  AMI-P6 & 

AMI-x86 

Clouds  

(SCCR 809) 

October 29 November 12 November 19 Terra and Aqua Beta1-Edition4.  PGEs 

CER4.1-4.1P6, CER4.1-4.2P5, CER4.1-

4.2P4, and CER4.1-4.3P3. 

  AMI-P6 
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CERES Subsystem Delivery Schedule – October 2010 

 (NPP Launch Date: October 18, 2011) 

 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

GGEO  December  Beta1-Edition4 GGEO delivery.   AMI-P6 

TISA Gridding 

(SCCR 765) 

November 

19 

December 3 December 10 Beta1-Edition2 ISCCP-D2like-

FlxDay/Nit (PGE CER9.0P0). 

 X AMI-P6 

Inversion November 

26 

December 10 December 17 Terra and Aqua Beta1-Edition4.  PGEs 

CER4.5-6.1P4, CER4.5-6.1P5, CER4.5-

6.2P3 and CER4.5-6.4P2. 

  AMI-P6 

TISA 

Averaging 

November 

26 

December 10 December 17 SRBAVG-GEO Beta2-Edition3.  Adding 

Model C surface fluxes and solar 

insulation. 

  AMI-P6 

Instrument  March 2011  Build corrects all NPP errors found so far.  

Last Build before launch freeze date.  

Might not be needed.  Includes pre-

processor. 

  AMI-P6 

Instantaneous 

SARB 

 Spring 2011  Beta1-Edition4 CRS.   AMI-P6 & 

AMI-x86 

Instrument 

(SCCR 641) 

 ???  Delivery of simulated IES PGE to support 

TRMM VIRS-only processing.  New PGE:  

CER1.0P1. 

 X magneto-P4 
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SCF Processing 

Subsystem Reason for Delivery SCF Platform 

TISA Averaging (SCCR 766) SRBAVG-nonGEO Beta2-Edition3.  New 
PGE CER10.1P1 for the subsetter code. 

AMI-P6 

 


